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Abstract
Significant reductions in CO2 emissions to atmosphere from established industrial processes such as power 
generation and also cement, iron and steel production require increased, widespread deployment of commercial-scale
CCS projects.  Large-scale integrated projects (LSIPs) face different challenges than do smaller pilot and 
demonstration projects that have contributed much toward technical research. LSIPs have a much larger spatial scale
of operation and a much larger temporal scale as they are expected to be operational for many decades and will
require on-going monitoring, performance assessments, and must satisfy regulated reporting requirements. Among
the most significant factors required to move an LSIP forward is the need to provide confidence internally to the
project proponents that the technical appraisal of the project and the prospective business case can justify a final 
investment decision (FID) of tens to hundreds of millions of dollars or more. Many non-geological factors also have
major influence over CCS project success such as regulatory environment continued uncertainty around national and 
international policy development around greenhouse gas mitigation, and uncertain public support. Considering the
large commitment in financial and technical resources required to reach FID, perhaps neither the slow progress in
LSIP development nor the highly visible project cancellations and postponements in this nascent industry should be
unexpected.  
Although all project proponents are confronted with unique geological and non-technical issues there are common 
aspects that may be recognized within projects achieving FID that may be broadly instructive. Storage exploration 
and site appraisal is a lengthy process that will take years and should not be underestimated. Industrial scale CCS
requires a firm and large commitment and investment in human, technical, and financial resources. Recent LSIPs that 
have achieved FID have employed dedicated full-time subsurface teams for years to reduce uncertainties in the
storage plan. Multi-faceted projects such as large-scale CCS require decisions be made even though uncertainties 
exist at various stages of project lifecycle. There is a critical need to manage these uncertainties in all aspects of the 
project, particularly when dealing with changes in project scope or framework in order to reach milestones and 
decision gates.  Projects may not always proceed linearly through lifecycles and may need to recycle back to an 
earlier development phase if appropriate.  Interface management around project integration is a critical process that 
must be actively managed to consider exploration and appraisal requirements.  For example, capture requirements
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feed into storage requirements, and storage limitations may impact capture considerations and project feasibility.  
Focused stakeholder engagement is required: projects must provide transparency to the community and the regulator; 
public reviews and technical due diligence exercises such as independent peer reviews bring confidence to the 
government; environmental assessments bring confidence to the community  all of the above build confidence in the 
project.   
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1. Introduction 
Increased deployment of commercial-scale CCS projects is required to make significant reductions in 
greenhouse gas emissions from established industrial processes such as power generation and also 
cement, iron and steel production.  A number of smaller-scale demonstration and pilot CCS studies 
including Frio, Otway, Ketzin and Laq, among others, have provided a tremendous amount of technical 
and operational knowledge around geologic storage of CO2. Large-scale integrated projects (LSIPs), 
those that involve capture, transport and storage of CO2 of at least 800,000 tonnes of CO2 annually from 
coal-based power or at least 400,000 tonnes of CO2 annually from other industrial facilities, face an 
additional suite of challenges as compared with the smaller pilot and demonstration projects. LSIPs 
clearly have a larger spatial scale of operation that requires extensive characterization, monitoring and 
assurance that there will be minimal impact on other basin resources.  These projects also have a much 
larger temporal scale in that they will be operational for many decades and will require ongoing vigilance, 
performance assessments, and satisfying regulated reporting requirements.  Possibly the most significant 
factor to progress these large projects forward is the need to provide confidence internally within 
corporations, joint ventures or other sponsors, that the technical appraisal of the project and the 
prospective business case supports a final investment decision (FID) to proceed.  To reach this decision, 
prior subsurface characterization activities can be measured in years and expenditure of many millions of 
dollars will be required before starting the actual injection program. 
 
Given the large commitment in financial and technical resources required to reach FID it may not be 
unexpected that progress in LSIP development has been slower than desired to reach projected targets for 
emissions reductions. The difficulty is compounded as there is no wide-spread policy governing carbon 
reductions making it challenging to develop a robust business case for a project. Whereas most existing 
integrated CCS projects are associated with hydrocarbon production or processing, it is notable that there 
are two coal-fired power plants being readied for CCS (Texas Clean Energy Project and SaskPower 
Boundary Dam) and a large 3-year demonstration project capturing and storing CO2 from ethanol 
production as part of the Illinois Basin  Decatur Project (IBDP).  Equally notable are the number of 
recent high profile project cancellations or postponements such as Longannet (UK), Jänschwalde 
(Germany), Pioneer (Canada), and ZeroGen (Australia).  These and other cancelled projects cite lack of 
government support, insufficient price of emissions reductions and potential revenue, project scale-up 
issues and adverse public support as factors in decisions not to proceed. Although all project proponents 
are confronted with unique geological and non-technical issues there are common aspects that may be 
recognized within projects achieving FID that may be instructive. 
2. Status of Large-Scale Storage 
 2013 he Authors. Published by Elsevier Ltd.
Selection and/or peer-review under responsibility of GHGT
3648   Steve Whittaker and Angeline Kneppers /  Energy Procedia  37 ( 2013 )  3646 – 3654 
 
The number of LSIPs that are in operation has been static at eight for several years (Figure 1) as 
compiled by the Global CCS Institute [1]. The thresholds for LSIPs (as described above) are intended to 
correspond to the typical minimum volumes of CO2 emitted by power-plants and industrial facilities.  
Essentially all current operational commercial-scale CCS projects are associated in some manner with 
hydrocarbon-related activities such as natural gas processing or supplying CO2 for enhanced oil recovery 
(EOR) operations.  There has been a slight but steady increase in LSIPs reaching FID and entering the 
construction, or execute, phase, and at present eight additional LSIPs are in in construction around the 
world.  Of these, most are associated with hydrocarbon activities, but several are targeting deep saline 
storage to avoid atmospheric emissions of greenhouse gases including the Gorgon Injection Project 
(Australia), Quest (Canada) and the Illinois Industrial CCS project (USA).   
 
Figure 1.  Status and progress of identified LSIPs relative to their asset lifecycle.  Planning stages include Identify, Evaluate and 
Define.  The final investment decision occurs at end of Define phase.  Active stages include Execute (construction), Operate and 
Closure (not shown). 
Within an integrated CCS project, the development of the storage component will likely take the 
longest time and have the greatest uncertainty of any of the integrated processes.  Highly integrated, large 
industrial projects typically follow a phase-gated project management process through the various 
lifecycle stages of the project or asset.  Although different projects and organizations will use different 
definitions, the phases used here of Identify, Evaluate and Define are planning phases leading up to the 
FID; Execute, Operate (and Closure) are the active phases of the project.  While progress on the capture 
component in a number of LSIPs continues, the Global Status of CCS 2012 report [1] suggests a notable 
discrepancy in the advancement of the storage component between projects with EOR and those with 
dedicated geologic storage (deep saline formations or depleted oil and gas fields). For projects with the 
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capture component in Define stage, more than two-thirds of those targeting EOR have signed a 
commercial agreement for the off-take of CO2 or are in negotiations with potential EOR customers, 
whereas only one-third of those with dedicated geologic storage have the same level of storage definition 
and are undertaking the detailed characterization of their primary storage targets.  Of cancelled and 




Figure 2.  Comparison of progress in capture component and storage components in LSIP.  Those projects targeting EOR inherit a 
more advanced phase of geological characterization associated with the respective oil field.   
It is important for highly integrated projects to ensure that all aspects of the project, including capture, 
transport and storage, are equally ready to proceed to the next phase.  Moreover, the completion of one 
project phase does not automatically lead to the next phase which is an important point to highlight for 
proponents, regulators, and those looking to finance CCS projects to acknowledge. LSIPs that have 
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proceeded through FID have at times needed to recycle back to earlier development phases when the 
decision process suggested it appropriate.  Not progressing through each stage in a purely linear fashion 
can be a demonstration of practical project management and not project failure. Adherence to a rigorous 
systematic approach to decision making, particularly where associated with addressing subsurface 
uncertainties, has been employed in all successfully executed commercial projects 
2.1. Geographic Bias of Storage Activities 
Whereas CCS projects in construction and operation are distributed among a number of countries and 
several industries, they are most often located where capture is part of an industrial process and where 
well-explored storage locations exist [2].   Figure 3 depicts the potential volume of CO2 stored in planned 
and active LSIPs relative to geographic location and type of storage.  The use of CO2 for EOR clearly 
dominates in North America and increasingly in China and the Middle East.  CO2 EOR opportunities, 
while present, are more restricted in Europe and in Australia where a greater focus is directed toward 
storage in saline water-bearing formations.  At present CO2 EOR provides a stronger business case than 
dedicated geological storage and, as shown by Figure 2, also can effectively accelerate aspects of 
geological characterization as this work has largely been performed for oil reservoirs.  Yet for the scale of 
emissions reduction required [3], saline reservoir storage must become more of a focus as these 




Figure 3. Current and planned large-scale storage projects globally and regional storage potential using different types of geological 
storage.  Note only anthropogenic or captured CO2 is considered for CO2 EOR projects. 
3. Factors and Challenges in Large-Scale CCS Deployment 
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There are no overarching technical barriers to implementing geologic storage of CO2 in saline 
reservoirs, depleted oil or gas reservoirs, or depleting oil reservoirs as part of an EOR operation.  Whereas 
individual sites will need to be thoroughly characterized to establish suitability, the processes and 
techniques to perform these studies are relatively well established [5].  Risk assessments and uncertainty 
management plans to address subsurface challenges have formal rigorous structures developed over years 
of oil and gas exploration and development experience.  These exercises can be used to direct data 
acquisition steps to ultimately reduce uncertainty regarding the subsurface container to enable sufficient 
confidence to proceed with a commercial-scale CO2 storage project.  The amount of time required to 
perform site characterization, however, should not be underestimated.  Large-scale greenhouse gas 
storage projects that have achieved FID in recent years include the Gorgon Injection Project in Australia 
(2009) and Quest in Canada (2012).  Each of these projects was directed by a joint venture involving 
major oil companies having extensive experience and expertise in data acquisition, interpretation, risk 
assessment and operations, and each took more than 5 years and considerable funding for subsurface 
evaluation to reach FID.  Even demonstration projects such as Otway and IBDP took multiple years and 
tens of millions of dollars before injection commenced [6,7].  Thus proponents for CCS projects must 
have the organizational structure to accommodate the time and funding required to address uncertainties 
associated with subsurface development. 
 
The system scale of large storage projects is challenging however, as large regions must be 
characterized and monitored over long time periods.  Research is still required into many aspects of 
storage mechanisms and monitoring and operational methods that would strongly benefit from more data 
from large operational projects [8].  Characterization of storage sites generally drives data acquisition to 
reduce identified uncertainties and much research work is presently focused on smaller scale 
demonstration projects.  Large-scale projects must contribute to improving knowledge associated with 
storage and among the areas in which they may contribute include: 
 
 better characterization of residual trapping efficiencies in different settings,   
 effectiveness of pressure management by brine withdrawal on reducing risk of induced seismicity and 
improving containment capacity,   
 geomechanical effects of CO2 injection on wells, reservoirs and seals in different geological 
environments and injection scenarios,  
 performance assessments to compare actual against predicted storage behavior, and 
 economics of large-scale storage 
3.1. Factors influencing LSIP deployment 
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Significant issues confront large-scale storage projects that can inhibit progress and development.  
Perhaps most dominant currently is the lack of incentives for industry to take action, or the difficulty in 
making a strong business case.  Recent instances in which large-scale projects have decided to proceed 
such as Gorgon and Quest the proponents have indicated a business rationale exists.  The difficulty in 
identifying a supportive business case and the associated long term investment environment has markedly 
slowed down LSIP deployment as evidenced by many nascent projects being cancelled or postponed such 
as, for example, the Pioneer Project in Canada.  Additionally, project proponents have learned that they 
must proactively address public perception for their projects to progress successfully.  Active and 
transparent stakeholder engagement is now considered an essential component to any CCS project [9]. 
 
Factors that may significantly delay deployment include the long timelines for large-scale development 
particularly in green field situations.  Organizations or corporations must be structured to accept the time, 
work and uncertainty involved in developing an operational management plan.  Uncertainty around 
government approvals and undeveloped regulatory frameworks also pose major hurdles for some 
proponents such as experienced, in part, by the cancelled Jänschwalde project in Germany.  Regardless of 
jurisdiction, CCS projects must work proactively with the regulatory agencies involved throughout all 
phases of the project.  In Western Australia, the Gorgon Injection Project resulted in the Barrow Island 
Act to allow subsurface injection of CO2 [10] and which helped frame the Australian Commonwealth  
Offshore Greenhouse Gas Storage Act, and in Alberta, Canada, the Quest Project contributed to a 
Regulatory Framework Assessment around legislation affecting potential CCS projects [11]. 
 
Enabling factors that assist with development of large-scale CCS projects include the sharing of 
infrastructure such as the development of collection and distribution hubs and storage networks such as 
envisioned for the Rotterdam CO2 Hub in Europe, South West CO2 Geosequestration Hub and CarbonNet 
in Australia, and Alberta Carbon Trunk Line in Canada.  An extensive and complementary system has 
been in use for decades in the United States for collection and distribution of both natural and captured 
CO2 for EOR usage.  Government funding and support for demonstration projects and storage capacity 
atlases assists with informing and developing confidence for CCS by politicians, the public and potential 
project proponents and other stakeholders.  The initiation of international standards and international 
collaboration on all above issues and factors will assist to drive common efforts and establish effective 
sharing of knowledge and experience.  Finally, CO2 EOR does provide a business case for developing 
infrastructure for capture, transport and storage of CO2.  Storage associated with CO2 EOR alone however 
is insufficient to attain the reductions in emissions required and the findings and techniques developed 
through CO2 EOR must be translated into dedicated storage projects.  
3.2. CCS in developing countries 
 The IEA projects CO2 emissions from non-OECD will increase by 86 per cent by 2035 and up to 70 
per cent of CCS will need to take place in these developing countries by 2050 [3].   Currently very limited 
CCS activity beyond broad regional assessment studies is occurring in these areas, and thus a significant 
challenge is to increase deployment.  Encouraging preparation for CCS may lead to identifying business 
opportunities, accessing future funds and possibly enabling Clean Development Mechanism projects.  
The preparatory work should include geological screening and storage assessments, developing legal and 
regulatory frameworks, understanding funding and commercial issues and ensuring transparent practices 
for public and stakeholder engagement.  
4. Summary of Lessons from large-scale projects 
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While every LSIP has highly individual aspects including regulatory environment, business mandate 
and unique geological characteristics, there are issues common among each situation useful for 
consideration by all other projects.   
 
Storage exploration and appraisal is a lengthy process to identify a secure storage site and develop 
excellent understanding of regional geology.  Most existing LSIPs have been undertaken by well-funded, 
highly experienced exploration and development teams with access to internal specialised experts and a 
network of consultants.  Even situations in which relatively extensive pre-existing data was available to 
the project team, advancing geologic characterization took years and a significant financial investment 
prior to FID.   Some of the time can be related to project recycle due to change of scope, but acquiring, 
analysing, interpreting and modelling data can take years to complete.   Internal and external technical 
reviews, approvals and parallel activities are all necessary and add to the time required to reach FID.  The 
amount of time that will be required to explore for, characterize and define a suitable injection location 
will be in the order of years and should not be underestimated. 
 
Industrial scale CCS requires a big commitment and investment in human, technical, and financial 
resources. For example, the Gorgon and Quest projects each initially involved dedicated full-time 
subsurface teams over multiple years leading to FID; these teams expanded as FID approached and 
activities needed more integration and interface management.  The Gorgon Injection Project, as an 
example, spent over AUD $150 million before FID to determine whether to proceed with the injection 
component.  Whether all future LSIPs need to invest at a similar level is uncertain, but this highlights the 
concerted and focussed effort required to perform an adequate subsurface evaluation.   
 
In multi-faceted projects such as large-scale CCS decisions must be made even though uncertainties 
exist at various stages of project lifecycle. Oil and gas companies have developed frameworks for dealing 
with technical and non-technical uncertainties and risks associated with subsurface development.  There 
is a critical need to manage these uncertainties in all aspects of the project, particularly when dealing with 
changes in project scope or framework in order to reach milestones and decision gates.  Projects may not 
always proceed linearly through lifecycles and may need to recycle back to an earlier development phase 
if appropriate.   
 
Interface management around project integration is a critical process to consider exploration and 
appraisal requirements.  This entails cross-team, or inter- and intra-project communication, and must be 
actively managed to avoid teams working under different assumptions or with different parameters.  For 
example, capture requirements feed into storage requirements, and storage limitations may impact capture 
considerations and project feasibility.   
 
Focused stakeholder engagement is required.  Among the most important processes within progressing 
recent LSIPs was the identification and active engagement of project stakeholders including the regulator.   
All projects must be prepared to spend considerable effort in this regard. Projects must provide 
transparency to the community and the regulator. Public reviews and technical due diligence exercises 
such as independent peer reviews bring additional confidence to the government. Environmental 
assessments bring confidence to the community.  All of the above build confidence in the project 
including the proponent.   
 
Developing a large-scale integrated CCS project is a massive undertaking, and proponents must be 
committed, prepared and equipped for the effort needed to establish storage security.  Engagement with 
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regulatory agencies and transparency with the public are as essential to managing a successful project as 
is the systematic process for technical evaluation.  
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